BCT Minutes
15 October 2002

The meeting was held on Tuesday, 15 October at 10:00 am in the AFBCA/DK, Building 43 office in San Antonio, Texas.

Members Present and Support Personnel: Additional Support Personnel:

Name Organization Present Absent Name Organization
Antwine, Adam AFBCA/DK X Beth Gentry SAIC
Atkinson, Patrick AFCEE/ERB X Ron Porter

Brown, Leslie AFBCA/DK X

Buelter, Don AFBCA/DK X

Callaway, Laurie AFBCA (BearingPoint) X

Glass, John AFBCA/DK X

Landez, Norma AFBCA/DK X

Martin, Gary GKDA (KellyUSA) X

Miller, Gary EPA X

Peck, Walter AFBCA/DK X

Power, Abigail TCEQ X

Price, Fred Mitretek X

Ryan, William AFBCA/DK X

Stough, Mark AFBCA/DK X

Weegar, Mark TCEQ X

Wehner, Ellie TCEQ X

Dates for upcoming meetings:
November 19, 2002 (Special RAB)
December 10, 2002 (TRS)

Item #| Lead Support | Discussion Topic Comments How will we Disposition
know it’s done?
1. Callaway, L Ryan, W.  |Redevelopment Update |Update BCT members regarding the redevelopment Team receives Closed.
status at KellyUSA update. —  November 2, air show at Lackland AFB. Includes

demonstrations by the Thunderbirds, the Golden Knights,
numerous types of airplanes and performances. A large crowd
is expected

—  Dysfunctional fences are being removed around KellyUSA
—  GKDA continues their demolition projects in different areas

of KellyUSA
—  GKDA has new tenants on a short-term lease
2. Ryan, W. Gentry, B. |LUC/IC and OPS Discuss overview Team receives Closed. Overview presented. LUC/IC is part of a total management
update. plan that is scheduled to be complete by December 2003. The BCT

will be presented more information as it is available.

A meeting will be scheduled to discuss OPS requirements in more
detail. Reese model is favored and recommended for use with
Kelly. Will start with Site S-8 (GW) and work with the regulators
once Site S-8 is developed using the Reese model.




Item #

Lead

Support

Discussion Topic

Comments

How will we
know it’s done?

Disposition

Buelter, D

Glass, J.

B1650 MW information

Discuss monitoring well information gathered near
building 1650 during enhanced bioremediation field work

Team receives
update.

Closed. Reviewed maps with well locations. Source in front of
B1650 will be treated with injection points. Resampling will occur
in January 2003 and at the semi-annual sampling event in June
2003.

Landez, N.

Brown, L.

Deed Transfer and
Permit/Compliance Plan

Discuss actions required for transferring property and
their impact to the Permit/Compliance Plan

Team receives
update.

Closed. For parcels where no remedial action is necessary or has
been completed, the property will be removed from the CP and
transferred to the GKDA via the FOST process. Properties affected
by long term remedial actions will remain in the CP and Both the
Air Force and the GKDA will become co-owners. These properties
will transfer to GKDA via the FOST process after OPS
determination is made.

Landez, N.

Gentry, B.

Site E-1 Groundwater
Collection Trench

Present an overview of the draft
design for the Site E-1 trench

Team receives
update.

Closed. Overview presented. Included proposed and preferred
alternative. Location of remediation activities discussed.

Landez, N.

Gentry, B.

Bldg. 301 and Bldg. 360
Permeable Reactive
Barriers

Present an overview of the draft design for the PRBs at
Bldgs 301 and 360

Team receives
update.

Closed. Overview presented. TCEQ had a question regarding the
high nitrate content. Recommended looking at the sewer lines and
check to see if they have been video taped for integrity to ensure
that these lines did not contribute to the nitrate content

Ryan, W.

Buelter, D.
Peck, W.

Zone Updates

Provide team with update of current activities in Zones 2,
3,4and 5

Team receives
updates.

Closed.

—  Zone 5 PRB installation is almost complete. GWTP upgrades
have begun.

—  Zone 2 Site E-1 trench and Site D-10 work to begin early
November.

—  Groundwater collection trenches have been installed at Site S-
4. Work has begun to connect trenches to existing GWTP
infrastructure.

—  Regulators will receive one closure document for 6 sites in
Zone 2 during November. Closure documents for two other
Zone 2 sites also expected in November.

—  The draft final LOC RFI should be available within the next 2
weeks.

—  The B360 and B301 PRB construction to begin after
Thanksgiving.

—  The second phase of soil vapor monitoring has been
completed. Soil vapor point locations have been identified to
replace the original locations that have been destroyed, or are
otherwise unavailable. Data collected anticipated within the
next month. Still working with CoSA for under slab locations.

Ryan, W.

Weegar, M.
Miller, G.

List of Future
Deliverables
(Regulators/RAB)

Each month, provide a list of upcoming documents for
review

Team receives list of
upcoming documents
for review.

Closed. List will be provided to regulators next week (10/21/2002)

Ryan, W.

BCT Members

Begin November Agenda

Each month, begin to establish the next month’s agenda
at the end of the BCT meeting

Team approves
agenda items.

Closed. No agenda items were added at this time. Request for items
will be sent 2 weeks prior to the November BCT




